Site Name: Operational Period:

. . U.S. EPA Region 6
TO 62 CES Environmental g?\:es.ion/ 8/15/15 — 8/28/15 DAILY WORK ORDER

Group: Response Emergency and Rapid Response Service

Branch: Federal

WORK AUTHORIZED:
Site Team (RM,FCA,T&D, Subcontract) continue site closeout activities to include:

- Work Orders, 1900-55’s, Pushing Vendors to Invoice, Invoice Processing, T&D Report, Contract

Compliance
Site Cerclis:# TXD008950461 | On-Scene Coordinator: ERRS Response Manager
Contract Number: EP — S6 - 07 -02|Gary Moore LeRoy Cassidey
Task Order: 62 Date: 9/04/2015 Time: Date: 9/04/2015 Time: 1030
PERSONNEL (OFF-SITE): QTY Used Unused JEQUIPMENT ON-SITE: QTY USED Unused
Response Managerv 1 1 Office Trailer|
T & D Coordinator 1 1 Pick ups
FCA 1 1 Front End Loader
Subcontract Manager 1 1 Skid Steers

Mini-Excavator
Vacuum/OT Boxes
Porta Lets

Wash Station

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):

FCA / RM continued to produce and finalize invoices on weekly 1900-55's.

RM completed site paperwork (1900-55, DWO, etc.) and processed invoices.

RM, FCA, T&D Coordinator & Subcontract Manager continue to work with vendors to process invoices and ensure
Jcompliance with terms and conditions of P.O.s.

Date: Time: Date: Time:
= o/s/15 1605 [ oD~ stwos 1430

In Place of LeRoy Cassidey

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue with site close out, finalizing/processing invoices and site reports.

Continue to get invoices processed, paid and finalized on the 1900-55.
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